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STIPAMENDMENT 985128 NOTICE

SUMMARY

This amendment transfers a portion of the scope and $5,250,000 of Grandfathered Interregional
Improvement (GF-11P) construction funds from a Highway 70 widening project in Y uba County to a
new Highway 70 Motorplex Interchange project. In addition, a $4,800,000 savings due to revised
GF-I1P Right of Way (R/W) estimates will be used to cover an increased construction cost estimate
for the remaining scope of the Highway 70 widening project. R/W funding will now all be
programmed in Fiscal Year (FY) 1998-99 consistent with STIP guidelines. This amendment also
programs $4,162,000 from Y uba County's Unprogrammed Balance for two projects to construct a
new interchange.

RECOMMENDATION
Y uba County, the Sacramento Area Council of Governments (SACOG), and the Department are
recommending approval of this amendment.

RESOLUTION
Resolved, that the California Transportation Commission (CTC) revise the 1998 State Transportation
Improvement Program (STIP) at the end of the 30 day notice period as follows:

M odifies:
Project Information
County: CT Disgtrict: PPNO: EA: Element: Const Y ear: PM Back PM Ahead |Route/Corridor
Y uba 03 0366C 376100 CTCO 1999/00 0.6 7.0 70
Project Title: | Yuba 70 Expressway/Freeway
Sponsor: Caltrans
Resp. Agency: | Caltrans
RTPA/CTC: | SACOG
Location: Near Marysville, from north of the Bear River to south of the McGowan Road
Description: 2 lane expressway to 4 lanesfr eeway
STIP Programming - Grandfathered |IP (Dollarsin Thousands)
Component PRIOR 1998/1999 | 1999/2000 | 2000/2001 | 2001/2002 | 2002/2003 | 2003/2004 Total
PA&ED $464 $464
PS& E $2,480 $2,480
R/W SUP $663 $663
CON SuUP $3,386 $3,386
$5,200 $5,200
CON $29.058 $29.958
$29,508 $29,508
TOTAL $4:507 $38;344 $4:100 $46;951
$8,807 $32,894 $41,701
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And Adds:
Project Information
County: CT District: PPNO: EA: Element: Const Year: PM Back PM Ahead [Route/Corridor
Yolo 03 9725A 2A2710 LA 2001/02 3.0 3.8 70
Project Title: M otor plex Parkway/70 | nter change (Phase 1)
Sponsor: Y uba County
Resp. Agency: | Yuba County
RTPA/CTC: | SACOG
L ocation: Near Marysville, south of the Algodon Road
Description: Construct new inter change (Phase 1)
STIP Programming - RIP (Dallarsin Thousands)
Component PRIOR 1998/1999 | 1999/2000 | 2000/2001 | 2001/2002 | 2002/2003 | 2003/2004 Total
PA&ED
PS&E
R/W
CON $3,172 $3,172
TOTAL $3,172 $3,172
Other - Local Contributor (Yuba County) (Dollarsin Thousands)
Component PRIOR 1998/1999 | 1999/2000 | 2000/2001 | 2001/2002 | 2002/2003 | 2003/2004 Total
PA&ED $204 $204
PS&E $1,256 $1,256
RIW $1,325 $1,325
CON $7,546 $7,546
TOTAL $1,460 $8,871 $10,331
STIP Programming - Total (Dallarsin Thousands)
Component PRIOR 1998/1999 | 1999/2000 | 2000/2001 | 2001/2002 | 2002/2003 | 2003/2004 Total
PA&ED $204 $204
PS&E $1,256 $1,256
R/W $1,325 $1,325
CON $10,718 $10,718
TOTAL $1,460 $12,043 $13,503
And Adds:
Project Information
County: CT District: PPNO: EA: Element: Const Year: PM Back PM Ahead [Route/Corridor
Yolo 03 9725B 2A2720 CTCO 2001/02 3.0 3.8 70
Project Title: M otor plex Parkway/70 | nter change (Phase 2)
Sponsor: Y uba County
Resp. Agency: | Caltrans
RTPA/CTC: | SACOG
L ocation: Near Marysville, south of the Algodon Road
Description: Construct new inter change (Phase 2)
STIP Programming - RIP (Dallarsin Thousands)
Component PRIOR 1998/1999 | 1999/2000 | 2000/2001 | 2001/2002 | 2002/2003 | 2003/2004 Total
PA&ED
PS&E $60 $60
R/W SUP
CON SUP $930 $930
R/W
CON
TOTAL $60 $930 $990
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STIP Programming - Grandfathered |IP

(Dollarsin Thousands)

Component

PRIOR

1998/1999

1999/2000

2000/2001

2001/2002

2002/2003

2003/2004

Total

PA&ED
PS&E
R/W SUP
CON SuUP
R/W
CON

$5,250

$5,250

TOTAL

$5,250

$5,250

Other - Local Contributor (Yuba County)

(D

ollarsin Thousands)

Component

PRIOR

1998/1999

1999/2000

2000/2001

2001/2002

2002/2003

2003/2004

Total

PA&ED
PS&E
R/W SUP
CON SUP
RIW
CON

$2,766

$2,766

TOTAL

$2,766

$2,766

STIP Programming - Total

(Dollarsin Thousands)

Component

PRIOR

1998/1999

1999/2000

2000/2001

2001/2002

2002/2003

2003/2004

Total

PA&ED
PS&E
R/W SUP
CON SuUP
R/W
CON

$60

$930

$8,016

$60
$930

$8,016

TOTAL

$60

$8,946

$9,006

BACKGROUND

This amendment transfers a portion of the scope and $5,250,000 of Grandfathered Interregional
Improvement (GF-11P) construction funds from a Highway 70 widening project in Y uba County to a
new Highway 70 Motorplex Interchange project. In addition, a $4,800,000 savings due to revised
GF-I1P Right of Way (R/W) estimates will be used to cover an increased construction cost estimate
for the remaining scope of the Highway 70 widening project. R/W funding will now all be
programmed in Fiscal Year (FY) 1998-99 consistent with STIP guidelines. This amendment also
programs $4,162,000 from Y uba County's Unprogrammed Balance for two projects to construct a
new interchange.

The Highway 70 widening project, originaly programmed in 1992, included converting the existing
two-lane expressway to afour-lane freeway, construction of a split diamond interchange at Algodon
Road, and elimination of the existing at-grade intersection of Route 70 at Plumas-Arboga Road. In
1997, votersin Y uba County approved the development of a Raceway Complex and an outdoor
concert amphitheater to be located on 40-Mile Road, east of the planned interchange at Algodon
Road. Accessto these new facilities from Highway 70 would have required expansion of an existing
at-grade crossing of the Union Pacific Railroad.

Due to the close proximity of the railroad, a new grade-separated crossing of the railroad could not
be built with the programmed split diamond interchange project at Algodon Road. Therefore,
working with the County, the Department has agreed to eliminate the split diamond interchange at
Algodon Road, to improve the existing at-grade intersection at Plumas-Arboga Road, to transfer the
interchange scope of work and to contribute $5,250,000, as the amount estimated to construct the
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original split diamond, to the Y uba County Motorplex Interchange project. The County interchange
will allow closure of the Plumas-Arboga/Highway 70 Intersection and establish a grade-separated
crossing of the railroad.

The Highway 70 widening project was originally programmed with $10 million in R/W Capital. The
most current estimate for R/W Capital is $5,200,000, leaving $4,800,000 in savings. Thissavingsis
attributed to a reduction in the median width and a corresponding reduction in the total R/W
requirements. The $4,800,000 in R/W Capital savingsis being re-programmed to cover cost
increases for construction of the remaining scope of the widening project and environmental
mitigation which is now required.

The Highway 70 Motorplex Interchange project will be constructed in two phases. The County of

Y ubawill provide the project development activities for both Phase 1 and 2. Phase 1 will eliminate
left turns for northbound Highway 70 traffic to Plumas-Arboga Road and eliminate northbound to
eastbound trips across Union Pacific Railroad tracks. The County of Y ubawill construct Phase 1.
Phase 1 funding includes $3,172,000 in RIP funds for atotal project cost of $13,503,000. Phase 2
will construct the new interchange and will allow closure of the Plumas-Arboga Road Intersection on
Highway 70. The Department will incorporate the interchange plans and construct this project in
conjunction with the Highway 70 widening project. Phase 2 funding includes $990,000 in RIP and
$5,250,000 in GF-I1P funds, for atotal project cost of $9,006,000.

ATTACHMENT
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STIP AMENDMENT 98S-128
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